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June 5, 2007

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS
SUPERVISORIAL DISTRICTS 1, 3, 4, AND 5
3 VOTES

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work have no significant effect on the
environment and approve the changes for the following construction contracts:

Project 10 No. FCC0000810 - Bull Creek Underground Storm Drain Box Retrofit,
in the Granada Hills area of the City of Los Angeles (5), Truesdell Corporation of
California, Inc., in amount of $8,000.00.

Project 10 No. FCC0000952 - Project No. 86, Boone Avenue - Olive Avenue
Drain Pump Station, City of Los Angeles (3), S. S. Mechanical Corporation, in
amount of $10,757.00.

Project 10 No. FCC0000970 - Hollyhills Drain, Unit 8B (Phase Ii) and
Project No. 3881, Unit 1 - Line E, Cities of Los Angeles and West Hollywood (3),
Colich Construction, L.P., in amount of $55,800.00.
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Project 10 No. FCC0001008 - COR 114 - Upgrade CMP, vicinities of Pico Rivera
and Whittier (1 and 4), Sancon Technologies, Inc., in amount of $35,775.23.

Project 10 No. WMD0000050 - Dominguez Gap Spreading Grounds, Dominguez
Gap Wetlands, City of Long Beach (4), Environmental Construction, Inc., in
amount of $175,050.00.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

This action is to obtain Board approval for changes in public works contracts in support
of the timely completion of the projects while avoiding delays and the potential for
claims. The descriptions of the changes, estimated costs, and the necessary time
extensions are listed in the enclosure for each contract.

The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts. Enclosed for your ratification is a change
in work, which I ordered for Project 10 No. FCC0000810. Also, enclosed for your
authorization are changes in work in excess of my delegated limits, which are required
to complete Project 10 Nos. FCC0000952, FCC0000970, FCC0001008, and
WMD0000050.

Implementation of Strategic Plan Goals

Approval of these changes in work, which are necessary to satisfactorily complete the
projects, is consistent with the County Strategic Plan Goal of Service Excellence since
the improved infrastructure will better serve the public.

FISCAL IMPACT/FINANCING

The estimated change order amounts for these contracts range from $8,000.00 to
$175,050.00.

If these changes in work are not approved, contract completion will be delayed and
increased costs incurred.
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Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the costs of the requested changes. Detailed cost
breakdowns for each of the changes, together with contract cost summaries, are
included in the enclosures.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements was
awarded by your Board to the lowest responsible bidder in accordance with the
California Public Contract Code, your Board's directives, and as recommended by the
Director of Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any
conditions which resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from
changes to the original plans and specifications or changed conditions encountered

during the course of construction. The costs are based on contract unit prices, time and
materials, or negotiated under the provisions of the contract specifications. The
methods for arriving at the costs of the changes are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of
work under each of the respective contracts and result in complete and usable facilities.
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CONCLUSION

Please return one adopted copy of this letter to Public Works.

Respectfully submitted,

0: \Section lAd m i n istratton \Boa rd\C iw\06-0 5- 07 Itr. d oc

Enc.5

cc: Chief Administrative Office

County Counsel
Office of Affirmative Action Compliance
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PROJECT 10 NO. FCC0000810, BULL CREEK UNDERGROUND STORM DRAIN BOX
RETROFIT (in the Granada Hills area of the City of Los Angeles),
Supervisorial District 5, Contractor: Truesdell Corporation of California, Inc.

Project Description:

Internal repair and retrofit of existing reinforced concrete box conduit, construction of
4-inch perforated pipe weep holes, and other appurtenant work.

Chanqe in Work:

Remove and Replace Manhole Steps $8,000.00

Description of Chanqe:

Approximately 40 manhole steps at various locations in the storm drain were found to
be severely deteriorated. These steps were replaced to facilitate safe maintenance of
the drain. The cost for this work was negotiated as provided in Subsection 3-2 of the
contract specifications.

Ten additional working days were required because of this change

Revised Contract Amount:

Original contract amount
Changes in work previously approved

by the Board
Change in work to be ratified

$1,297,105.00

Revised contract amount

23,850.00
8,000.00

$1,32~9~~JlQ

SK:en
O:\Projects\Programs - Flood\BullCrkDrn (FCC0000810)\Board\CIW2.doc.
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CHANGE IN WORK (AUTHORIZE)
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PROJECT 10 NO. FCC0000952, PROJECT NO, 86 - BOONE AVENUE - OLIVE
AVENUE DRAIN PUMP STATION (City of Los Angeles), Supervisorial District 3,
Contractor: S. S. Mechanical Corporation

Project Description:

Replacement of a pump and engine and other appurtenant work.

Chanqes in Work:

(1) Install Toe Guard for Catwalk

(2) Pump Maintenance
$ 1,757.00

9,000.00

Total $1Q 757.00

Description of Chanqes:

(1) It will be necessary to install a toe guard on the catwalk to improve its safety. This

is not included in the original contract plans.

(2) The contractor will have to manually operate pump gas engines and electrical
sump pump during a delay period. This is not included in the original contract plans.

The cost for Item 1 will be negotiated as provided in Subsection 3-2 of the contract
specifications. The cost for Item 2 will be based on time and materials as stipulated in
Subsection 3-3 of the contract specifications.

Sixteen additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount
Changes in work previously approved

by the Board
Changes in work to be authorized

$619,550.00

Revised contract amount

17,517.00
10,757.00

$§1Z-,§~Q
PMT:en
o :\Projects\Flood\Proj No86BooneA v-O liveA vPiimpStatton(FCC0000952)\Board\C IW3. doc
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CHANGE IN WORK (AUTHORIZE)
June 5, 2007

PROJECT 10 NO. FCC0000970, HOLL YHILLS DRAIN, UNIT 8B (PHASE II) AND
PROJECT NO. 3881, UNIT 1 - LINE E (Cities of Los Angeles and West Hollywood),
Supervisorial District 3, Contractor: Colich Construction, L.P.

Project Description:

Construction of a reinforced concrete pipe storm drain and drainage structures;
dewatering, treatment, and disposal of groundwater; and other appurtenant work.

Chanqes in Work:

Variations in Bid Quantities $55,800.00

Description of Chanqes:

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities. The costs for these changes will be based on contract
unit prices.

No additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount
Changes in work previously approved

by the Board
Changes in work to be authorized

$12,102,248.00

662,860.56
55,800.00

Revised contract amount $12,820,908.56

SMAen
O:\Projects\Programs - Flood\HollyhilisDrnU8BPHII&Proj3881 U1 LnE (FCC0000970)\Changes\CIW9.doc
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CHANGE IN WORK (AUTHORIZE)
June 5, 2007

PROJECT ID NO. FCC0001008, CDR 114 - UPGRADE CMP (in the vicinities of
Pico Rivera and Whittier), Supervisorial Districts 1 and 4
Contractor: Sancon Technologies, Inc.

Project Description:

Cleaning, video inspection, and replacement of a corrugated metal pipe with reinforced
concrete pipe; lining of existing reinforced concrete pipes, corrugated metal pipes, and
corrugated metal pipe arches; and other appurtenant work.

Chanqes in Work:

(1) Remove and Replace Existing Corrugated Metal Pipe
(2) Compensation for Lost Cured-in-Place Pipe Liner

Total

$19,175.23
16,600.00

$35,775.23

Description of Chanqes:

(1) It will be necessary to remove and replace a portion of heavily deteriorated
corrugated metal pipe. This work is not shown on the plans.

(2) Due to the extensive deterioration of the existing corrugated metal pipe line, the
contractor was not able to install the specified and delivered cured-in-place pipe liner in
a timely manner. To complete the project, it will be necessary to compensate the
contractor for a new, reconfigured cured-in-place pipe liner.

The cost for Item 1 will be based on time and materials as provided in Subsection 3-3 of
the contract specifications. The cost for Item 2 was negotiated as provided in

Subsection 3-2 of the contract specifications.

No additional working days wil be required because of these changes

-4A-



Revised Contract Amount:

Original contract amount
Changes in work previously approved

by the Board
Changes in work to be authorized

$215,986.00

89,770.63
35,775.23

Revised contract amount $341,531.86

EK:en
O:\Projects\Programs - Flood\CDR114UpgrCMPtoRCP (FCC0001 008)\Board\CHANGE IN WORK.doc
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CHANGE IN WORK (AUTHORIZE)
June 5, 2007

PROJECT 10 NO. WMD0000050, DOMINGUEZ GAP SPREADING GROUNDS,
DOMINGUEZ GAP WETLANDS (City of Long Beach), Supervisorial District 4,
Contractor: Environmental Construction, Inc.

Project Description:

Construction of a wetlands demonstration project.

Chanqes in Work:

Variations in Bid Quantities of Crushed
Aggregate Base and Decomposed Granite $175,050.00

Description of Chanqes:

Omissions in the plans have revealed a substantial under estimate of the quantity of
crushed aggregate base and decomposed granite needed to complete the project. The
original contract amount is based upon estimated quantities of the various bid items.
The contractor is paid based upon actual quantities used. The increase in contract
price reflects the net adjustment due to variations between estimated bid quantities and
actual quantities. The costs for these changes will be based on contract unit prices.

No additional working days wil be required because of these changes.

Revised Contract Amount:

Original contract amount
Changes in work previously approved

by the Board
Changes in work to be authorized

$6,636,402.20

Revised contract amount

188,523.00
175,050.00

$6,999,975.20

SMA:er
O:\SectionlAdministration\Board\Ciw\06-05-07ItLdoc

-5-


